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ESTIMATE RUN 07/25/2001

ESTIMATE SUMMARY 16:11:07

CONTID: C13096         ESTIMATE NO: 0010 PROG 1999

PCN: 13096-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

TEXAS CREEK TO PARKDALE PERCENT TIME:

PROJECT NO: NH 0503-058                   

TEXAS CREEK TO PARKDALE

NAME OF ROAD: STATE HIGHWAY 50

PROJECT COUNTIES: FREMONT, REGION 2

CONTRACTOR:

LAFARGE dba WESTERN MOBILE NORTHERN PAY PERIOD ENDING 06/28/2001 DATE TIME STARTED 06/07/2000

1800 NO. TAFT HILL ROAD DATE LET 04/13/2000 DATE WORK BEGAN 06/07/2000

 DATE AWARDED 05/02/2000 DATE TIME STOPPED 06/28/2001

 DATE CONTRACT EXECUTED 05/02/2000 DATE ACCEPTED 06/28/2001

FT. COLLINS CO 80521     970/407-3600 DATE NOTICE TO PROCEED 06/07/2000

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 4,347,526.06 PARTICIPATING $ $ 182,801.56

AWARD PROJECT AMT: 4,309,199.28 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

109.47

WORK DAYS

WORK DAYS

99.88%

5,173.70

182,801.56

182,801.56

182,801.56

$

$

$

$

4,342,352.36

0.00

4,342,352.36

0.00

4,342,352.36

-64,637.99

64,637.99

4,342,352.36

0.00

AMOUNT DUE 4,342,352.36 182,801.56

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 182,801.56

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

104.0 TIME ALLOW: 95

ORIG TIME ALLOW: 95
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PCN: 13096-BID    ESTIMATE RUN 07/25/2001

PROJECT: NH 0503-058                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:11:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY ITEMS 

0005 *REMOVAL OF HEADWALL 15.000

0.000

202-00015  
 

15.000

EACH

735.00000 11,025.0015.000

0.00

0010 *REMOVAL OF PIPE 57.000

0.000

202-00035  
 

57.000

LF  

44.10000 2,513.7057.000

0.00

0015 *REMOVAL OF DELINEATOR 987.000

0.000

202-00090  
 

987.000

EACH

5.25000 5,181.75987.000

0.00

0020 *REMOVAL OF GUARDRAIL TYPE 1 18,155.500

0.000

202-01110  
 

18,156.000

LF  

1.58000 28,685.6918,155.500

0.00

0025 *REMOVAL OF GUARDRAIL TYPE 3 25,725.000

0.000

202-01130  
 

25,725.000

LF  

2.21000 56,852.2525,725.000

0.00

0030 *REMOVAL OF END ANCHORAGE 55.000

0.000

202-01300  
 

55.000

EACH

84.00000 4,620.0055.000

0.00

0035 *CLEAN CULVERT 31.000

0.000

202-04002  
 

31.000

EACH

750.00000 23,250.0031.000

0.00

0036 ADDED ITEM (DOLLAR)/ MCR LINE #7/ADDED CULVERT 
CLEANING COSTS

2,500.000

0.000

900-00006  
 

2,500.000

DOL 

1.00000 2,500.002,500.000

0.00

0040 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 1,318.910

0.000

203-00060  
 

1,319.000

CY  

24.15000 31,851.681,318.910

0.00

0041 BLADING MCR LINE #2 18.000

0.000

203-01500  
 

18.000

HOUR

89.14000 1,604.5218.000

0.00

0045 *STRUCTURE BACKFILL (CLASS 2) 244.490

0.000

206-00200  
 

245.000

CY  

13.65000 3,337.29244.490

0.00
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PCN: 13096-BID    ESTIMATE RUN 07/25/2001

PROJECT: NH 0503-058                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:11:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY ITEMS 

0050 *TOPSOIL 376.000

0.000

207-00205  
 

376.000

CY  

16.80000 6,316.80376.000

0.00

0055 *EROSION BALES (WEED FREE) 597.000

0.000

208-00011  
 

597.000

EACH

17.85000 10,656.45597.000

0.00

0060 *RESET END SECTION 0.000

0.000

210-00015  
 

0.000

EACH

525.00000 0.000.000

0.00

0065 *SEEDING (NATIVE) 0.000

0.680

212-00006  
 

0.700

ACRE

4,725.00000 3,213.000.680

3,213.00

0070 *SOIL RETENTION BLANKET (STRAW/COCONUT) 0.000

3,302.000

216-00041  
 

3,302.000

SY  

3.41000 11,259.823,302.000

11,259.82

0075 AGGREGATE BASE COURSE (CLASS 6) 4,587.000

420.000

304-06007  
 

5,007.000

CY  

18.50000 92,629.505,007.000

7,770.00

0080 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 2,434.650

-59.760

403-00720  
 

2,375.000

TON 

75.00000 178,116.752,374.890

-4,482.00

0085 *HOT BITUMINOUS PAVEMENT (GRADING S)(ASPHALT) (96)(PG 
58-22) 

67,039.300

2,805.930

403-34353  
 

69,846.000

TON 

33.50000 2,339,815.2169,845.230

93,998.66

0090 EMULSIFIED ASPHALT (SLOW-SETTING) 21,812.225

0.000

411-10255  
 

24,500.000

GAL 

0.80000 17,449.7821,812.225

0.00

0095 *18 INCH CORRUGATED STEEL PIPE 10.000

0.000

603-10180  
 

10.000

LF  

55.00000 550.0010.000

0.00

0100 *24 INCH CORRUGATED STEEL PIPE 112.000

0.000

603-10240  
 

112.000

LF  

116.00000 12,992.00112.000

0.00
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PCN: 13096-BID    ESTIMATE RUN 07/25/2001

PROJECT: NH 0503-058                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:11:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY ITEMS 

0101 ADDED ITEM (LUMP SUM)/ MCR LINE #4; ADDED COSTS 24" 

CSP
1.000

0.000

900-00014  
 

1.000

L S 

240.35000 240.351.000

0.00

0105 *30 INCH CORRUGATED STEEL PIPE 34.000

0.000

603-10300  
 

34.000

LF  

63.00000 2,142.0034.000

0.00

0110 *36 INCH CORRUGATED STEEL PIPE 94.000

0.000

603-10360  
 

94.000

LF  

105.00000 9,870.0094.000

0.00

0115 *48 INCH CORRUGATED STEEL PIPE 20.000

0.000

603-10480  
 

20.000

LF  

62.00000 1,240.0020.000

0.00

0120 *54 INCH CORRUGATED STEEL PIPE 10.000

0.000

603-10540  
 

10.000

LF  

120.00000 1,200.0010.000

0.00

0125 *60 INCH CORRUGATED STEEL PIPE 18.000

0.000

603-10600  
 

18.000

LF  

125.00000 2,250.0018.000

0.00

0130 *24 INCH STEEL END SECTION 10.000

0.000

603-30024  
 

10.000

EACH

236.00000 2,360.0010.000

0.00

0135 *24 INCH PIPE SAFETY END TREATMENT 15.000

0.000

603-33024  
 

15.000

EACH

1,200.00000 18,000.0015.000

0.00

0140 *30 INCH PIPE SAFETY END TREATMENT 2.000

0.000

603-33030  
 

2.000

EACH

1,550.00000 3,100.002.000

0.00

0145 *36 INCH PIPE SAFETY END TREATMENT 17.000

0.000

603-33036  
 

17.000

EACH

2,200.00000 37,400.0017.000

0.00

0146 ADDED ITEM (EACH)/ MCR LINE # 5; 54" SAFETY END 

TREATMENT
1.000

0.000

900-00007  
 

1.000

EACH

5,932.99000 5,932.991.000

0.00
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PCN: 13096-BID    ESTIMATE RUN 07/25/2001

PROJECT: NH 0503-058                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:11:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY ITEMS 

0150 *INLET TYPE C (5 FOOT) 17.000

0.000

604-00305  
 

17.000

EACH

2,900.00000 49,300.0017.000

0.00

0155 *INLET TYPE D (5 FOOT) 14.000

0.000

604-00505  
 

14.000

EACH

3,500.00000 49,000.0014.000

0.00

0160 *INLET TYPE D (10 FOOT) 4.000

0.000

604-00510  
 

4.000

EACH

4,100.00000 16,400.004.000

0.00

0165 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 46,337.500

0.000

606-00301  
 

46,338.000

LF  

13.75000 637,140.6346,337.500

0.00

0166 GDRAIL TY 3 (SPEC) MCR LINE #3; SUPPLY ONLY 250.000

0.000

606-00305  
 

250.000

LF  

9.12000 2,280.00250.000

0.00

0170 *TRANSITION TYPE 3G 4.000

0.000

606-01370  
 

4.000

EACH

900.00000 3,600.004.000

0.00

0171 TRANSITION TY 3L MCR LINE # 1 18.000

0.000

606-01395  
 

18.000

EACH

275.00000 4,950.0018.000

0.00

0175 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 69.000

0.000

606-02001  
 

69.000

EACH

1,700.00000 117,300.0069.000

0.00

0180 *END ANCHORAGE (NONFLARED) 24.000

0.000

606-02003  
 

24.000

EACH

2,000.00000 48,000.0024.000

0.00

0181 BRDG RAIL TY 10R (SPECIAL) MCR LINE #6 94.000

0.000

606-11010  
 

94.000

LF  

92.00000 8,648.0094.000

0.00

0185 *FENCE BARRIER WITH METAL POSTS 363.000

0.000

607-21300  
 

363.000

LF  

6.00000 2,178.00363.000

0.00
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PCN: 13096-BID    ESTIMATE RUN 07/25/2001

PROJECT: NH 0503-058                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:11:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY ITEMS 

0190 *DELINEATOR (TYPE I) 1,141.000

0.000

612-00001  
 

1,141.000

EACH

21.00000 23,961.001,141.000

0.00

0195 *DELINEATOR (TYPE II) 65.000

0.000

612-00002  
 

65.000

EACH

21.00000 1,365.0065.000

0.00

0200 *DELINEATOR (TYPE III) 248.000

0.000

612-00003  
 

248.000

EACH

21.00000 5,208.00248.000

0.00

0205 *MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

159,834.50000 159,834.501.000

0.00

0206 ADDED ITEM (LUMP SUM)/ CORRECT UNIT PRICE FOR ITEM 
626-00000 - MOBILIZATION

-1.000

0.000

900-00014  
 

-1.000

L S 

47,000.00000 -47,000.00-1.000

0.00

0210 *PAVEMENT MARKING PAINT 2,061.040

142.000

627-00001  
 

2,204.000

GAL 

30.00000 66,091.202,203.040

4,260.00

0215 *EPOXY PAVEMENT MARKING 0.000

1,424.000

627-00005  
 

1,424.000

GAL 

55.00000 78,320.001,424.000

78,320.00

0220 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 
(WORD-SYMBOL) 

0.000

108.000

627-30405  
 

108.000

SF  

13.00000 1,404.00108.000

1,404.00

0225 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

0.000

88.000

627-30410  
 

88.000

SF  

11.00000 968.0088.000

968.00

0230 *TRAFFIC CONTROL SUPERVISOR 132.000

0.000

630-00002  
 

132.000

DAY 

450.00000 59,400.00132.000

0.00

0235 *TRAFFIC CONTROL INSPECTION 73.000

0.000

630-00007  
 

73.000

DAY 

105.00000 7,665.0073.000

0.00
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PCN: 13096-BID    ESTIMATE RUN 07/25/2001

PROJECT: NH 0503-058                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:11:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY ITEMS 

0240 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 46.800

5.200

630-80342  
 

52.000

EACH

125.00000 6,500.0052.000

650.00

0245 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 14.400

1.600

630-80343  
 

16.000

EACH

130.00000 2,080.0016.000

208.00

0250 *PORTABLE MESSAGE SIGN PANEL 1.800

0.200

630-80355  
 

2.000

EACH

25,000.00000 50,000.002.000

5,000.00

0255 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

1.800

0.200

630-80358  
 

2.000

EACH

1,500.00000 3,000.002.000

300.00

0260 *DRUM CHANNELIZING DEVICE 45.000

5.000

630-80360  
 

50.000

EACH

70.00000 3,500.0050.000

350.00

0265 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 9.000

1.000

630-80363  
 

10.000

EACH

75.00000 750.0010.000

75.00

0270 *TRAFFIC CONE 360.000

40.000

630-80380  
 

400.000

EACH

10.00000 4,000.00400.000

400.00

0275 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0280 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70020  
 

0.000

EACH

1.00000 0.000.000

0.00

0285 F/A OJT PILOT 1,072.800

1,027.200

700-70022  
 

2,100.000

F A 

1.00000 2,100.002,100.000

1,027.20

0290 F/A QUALITY INCENTIVE PAYMENT 0.000

-24,542.520

700-70025  
 

-24,542.520

F A 

1.00000 -24,542.52-24,542.520

-24,542.52
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PCN: 13096-BID    ESTIMATE RUN 07/25/2001

PROJECT: NH 0503-058                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:11:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY ITEMS 

0295 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0300 F/A SMOOTHNESS INCENTIVE 0.000

1,907.830

700-70035  
 

1,907.830

F A 

1.00000 1,907.831,907.830

1,907.83

0305 F/A EROSION CONTROL 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

0395 ADDED ITEM (DOLLAR)/ CMO #2 / REIMBURSEMENT FOR 
INCONVENIENCE

-18,000.000

0.000

900-00006  
 

-18,000.000

DOL 

1.00000 -18,000.00-18,000.000

0.00

0400 ADDED ITEM (DOLLAR)/ LANE RENTAL VIOLATION 0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

0405 ADDED ITEM (DOLLAR)/ WORKTIME VIOLATION -1,050.000

0.000

900-00006  
 

-1,050.000

DOL 

1.00000 -1,050.00-1,050.000

0.00

0410 ADDED ITEM (DOLLAR)/ LIQUIDATED DAMAGES 0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

0415 ADDED ITEM (DOLLAR)/ SUBCONTRACTOR CLAIM WITHHOLDING 0.000

-2,843.650

900-00006  
 

0.000

DOL 

1.00000 -2,843.65-2,843.650

-2,843.65

CAT 4,251,571.52179,243.344,256,739.52CURRENT AMT0200 $ $ $

CAT NO0300 STR. K-14-L 

0310 *REMOVAL OF ASPHALT MAT (PLANING) 1,425.200

0.000

202-00240  
 

1,426.000

SY  

5.48000 7,810.101,425.200

0.00

0315 *REMOVAL OF BRIDGE RAILING 204.000

0.000

202-00425  
 

204.000

LF  

7.35000 1,499.40204.000

0.00
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PCN: 13096-BID    ESTIMATE RUN 07/25/2001

PROJECT: NH 0503-058                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:11:07

CUMULATIVE
AMOUNT

CAT NO0300 STR. K-14-L 

0320 REMOVAL OF EXPANSION DEVICE 30.000

0.000

202-00504  
 

30.000

LF  

99.75000 2,992.5030.000

0.00

0325 *HOT BITUMINOUS PAVEMENT (GRADING S)(ASPHALT) (96)(PG 
58-22) 

36.400

0.000

403-34353  
 

36.400

TON 

33.50000 1,219.4036.400

0.00

0330 BRIDGE EXPANSION DEVICE (0-2 INCH) 30.000

0.000

518-01002  
 

30.000

LF  

137.53000 4,125.9030.000

0.00

0335 SAWING AND SEALING BRIDGE JOINT 30.000

0.000

518-03000  
 

30.000

LF  

13.00000 390.0030.000

0.00

0340 *BRIDGE RAIL TYPE 10R 201.000

0.000

606-11010  
 

201.000

LF  

92.00000 18,492.00201.000

0.00

CAT 36,529.300.0036,533.68CURRENT AMT0300 $ $ $

CAT NO0301 STR. K-14-A 

0345 *REMOVAL OF ASPHALT MAT (PLANING) 1,604.000

0.000

202-00240  
 

1,604.000

SY  

5.48000 8,789.921,604.000

0.00

0350 *HOT BITUMINOUS PAVEMENT (GRADING S)(ASPHALT) (96)(PG 
58-22) 

47.000

0.000

403-34353  
 

47.000

TON 

33.50000 1,574.5047.000

0.00

0355 BRIDGE COMPRESSION JOINT SEALER 65.000

0.000

518-00000  
 

65.000

LF  

35.00000 2,275.0065.000

0.00

CAT 12,639.420.0012,639.42CURRENT AMT0301 $ $ $

CAT NO0302 STR. K-15-W 

0360 *REMOVAL OF ASPHALT MAT (PLANING) 1,922.760

0.000

202-00240  
 

1,923.000

SY  

5.48000 10,536.721,922.760

0.00
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PCN: 13096-BID    ESTIMATE RUN 07/25/2001

PROJECT: NH 0503-058                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:11:07

CUMULATIVE
AMOUNT

CAT NO0302 STR. K-15-W 

0365 *HOT BITUMINOUS PAVEMENT (GRADING S)(ASPHALT) (96)(PG 
58-22) 

128.000

0.000

403-34353  
 

128.000

TON 

33.50000 4,288.00128.000

0.00

CAT 14,824.720.0014,826.04CURRENT AMT0302 $ $ $

CAT NO0303 STR. K-15-G 

0370 *REMOVAL OF ASPHALT MAT (PLANING) 655.680

649.310

202-00240  
 

1,305.000

SY  

5.48000 7,151.351,304.990

3,558.22

0375 *HOT BITUMINOUS PAVEMENT (GRADING S)(ASPHALT) (96)(PG 
58-22) 

16.000

0.000

403-34353  
 

16.000

TON 

33.50000 536.0016.000

0.00

CAT 7,687.353,558.227,687.40CURRENT AMT0303 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING 

0380 FIELD OFFICE (CLASS 1) 1.000

0.000

620-00001  
 

1.000

EACH

8,500.00000 8,500.001.000

0.00

0385 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

9,500.00000 9,500.001.000

0.00

0390 SANITARY FACILITY 2.000

0.000

620-00020  
 

2.000

EACH

550.00000 1,100.002.000

0.00

CAT 19,100.000.0019,100.00CURRENT AMT0400 $ $ $

$ 4,342,352.31182,801.56$4,347,526.06$CURRENT AMTPROJECT TOTAL


